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ESTIMATE RUN 04/18/2014

ESTIMATE SUMMARY 13:43:19

CONTID: C19769S        ESTIMATE NO: 0002 PROG 2005

PCN: 19769S-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 EMERGENCY RESPONSE PROJE PERCENT TIME:

PROJECT NO: ER0242-060                    

US 24 EMERGENCY RESPONSE PROJE

NAME OF ROAD: 024A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

WILDCAT CONSTRUCTION CO., INC. PAY PERIOD ENDING 04/18/2014 DATE TIME STARTED 01/24/2014

P. O. BOX 9163 DATE LET 12/12/2013 DATE WORK BEGAN

 DATE AWARDED 12/19/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/17/2014 DATE ACCEPTED

Wichita KS 67277-0163             DATE NOTICE TO PROCEED 01/24/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,232,165.20 PARTICIPATING $ $ 332,224.00

AWARD PROJECT AMT: 1,441,416.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,918.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.59%

1,638,591.20

332,224.00

332,224.00

322,305.28

$

$

$

$

593,574.00

0.00

593,574.00

0.00

593,574.00

-17,519.22

0.00

576,054.78

0.00

AMOUNT DUE 576,054.78 322,305.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 322,305.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.0 TIME ALLOW: 4/30/2014 ??:??:??

ORIG TIME ALLOW: 4/30/2014 ??:??:??
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PCN: 19769S-BID   ESTIMATE RUN 04/18/2014

PROJECT: ER0242-060                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

8.000

HOUR

130.00000

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

130.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

150.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

50.000

HOUR

170.00000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

200.000

HOUR

130.00000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

180.00000

0082 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

92.00000

0085 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

500.000

LF  

6.40000

0090 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

4.80000

0095 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

2,400.00000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,550.00000
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PCN: 19769S-BID   ESTIMATE RUN 04/18/2014

PROJECT: ER0242-060                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

210.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

300.00000

0115 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

240.000

HOUR

30.00000

0225 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

4.20000

0227 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

28.00000

0260 Construction Surveying 0.500

0.000

625-00000  
 

4,875.000.500

0.00

1.000

L S 

9,750.00000

0270 *Mobilization 0.500

0.100

626-00000  
 

9,600.000.600

1,600.00

1.000

L S 

16,000.00000

0275 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

340.00000

0285 *Flagging 71.000

43.000

630-00000  
 

2,964.00114.000

1,118.00

600.000

HOUR

26.00000

0290 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

870.00000

0295 Traffic Control Management 7.000

0.000

630-00012  
 

3,640.007.000

0.00

80.000

DAY 

520.00000
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PCN: 19769S-BID   ESTIMATE RUN 04/18/2014

PROJECT: ER0242-060                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

330.001.000

0.00

4.000

EACH

330.00000

0305 *Barricade (Type 3 M-B) (Temporary) 1.500

0.000

630-80336  
 

195.001.500

0.00

11.000

EACH

130.00000

0310 *Construction Traffic Sign (Panel Size A) 7.500

0.000

630-80341  
 

292.507.500

0.00

30.000

EACH

39.00000

0315 *Construction Traffic Sign (Panel Size B) 11.500

0.000

630-80342  
 

759.0011.500

0.00

46.000

EACH

66.00000

0325 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

975.000.500

0.00

2.000

EACH

1,950.00000

0330 *Drum Channelizing Device 12.500

0.000

630-80360  
 

737.5012.500

0.00

50.000

EACH

59.00000

0335 *Bridge Design and Construction 0.200

0.230

631-10002  
 

512,560.000.430

274,160.00

1.000

L S 

1,192,000.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0345 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,203.200

HOUR

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

250,000.000

F A 

1.00000
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PCN: 19769S-BID   ESTIMATE RUN 04/18/2014

PROJECT: ER0242-060                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 Grouted Riprap (36 In) (Special) 0.000

234.000

506-00036  
 

39,546.00234.000

39,546.00

234.000

CY  

169.00000

CAT 576,474.00316,424.002,203,565.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 0.000

1.000

620-00002  
 

14,500.001.000

14,500.00

1.000

EACH

14,500.00000

0245 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

11,500.00000

0250 Sanitary Facility 1.000

1.000

620-00020  
 

2,600.002.000

1,300.00

2.000

EACH

1,300.00000

CAT 17,100.0015,800.0028,600.00CURRENT AMT0400 $ $ $

$ 593,574.00332,224.00$2,232,165.20$CURRENT AMTPROJECT TOTAL


